

Parish /Area	Project / Activity	Location	Proposed dates		Comments
			Start (month)	Duration	
Major highway works					
Almondsbury	Road widening / Traffic signal upgrade	M5 Junction 16 / A38 roundabout	15/06/2015	70 days	Additional traffic lanes to be provided
Almondsbury	Road widening / Traffic Signal upgrade	M5 Junction 17 Cribbs Causeway roundabout	05/01/2015	Anticipated completion of works - end of July 2015	Additional traffic lanes to be provided
Winterbourne	Road widening	Bristol Road, Hambrook nr Ring Road	02/02/2015	Anticipated completion of works - end of July 2015	Road widening scheme
Westerleigh	New Cyclepath (Yate Spur)	Adjacent to Westerleigh Road, Westerleigh	01/07/2015	3 months	Continuation of works to construct a cycle path from Mangotsfield to Yate
Filton	Road widening	A38 Gloucester Road near Ring Road A4174) roundabout	01/06/2015	4 months	Additional traffic lanes to be provided
Major Bridge and Highway Structures Works					
Staple Hill	Bridge widening	Teewell Hill, Staple Hill	01/09/2014	Anticipated completion of works Oct 2015	Pedestrian footbridge to be removed and new footways installed on road bridge. Railway path to be closed when works dictate. Temporary traffic control on Teewell Hill will last for the duration of the works
Bradley Stoke	Infill Subway	Braydon Avenue, Bradley Stoke	13/04/2015	Completion end of June 2015	Subway to be permanently closed
Winterbourne	Retaining wall repairs	Swan lane, Winterbourne	31/08/2015	3 months	Road closure of Swan Lane required to undertake works
Staple Hill	Repairs to masonry	Staple Hill tunnel	22/06/2015	35 days	Some disruption to railway path users - no path closure anticipated as part of these works
Traffic calming and road safety works					
Filton	New speed tables and traffic calming measures	Shield Ave, Filton	03/08/2015	4 weeks	
Downend	New speed tables and traffic calming measures	Westerleigh Road, Downend	01/06/2015	3 weeks	
Drainage maintenance works					
Bitton	Maintenance drainage scheme	Redfield Hill, Bitton	June	1 week	
Bitton	Maintenance drainage scheme	School Road, Bitton	June	4 days	
Dryham and Hinton	Maintenance drainage scheme	Lower Street, Dryham	June	5 days	
Hanham Abbots	Maintenance drainage scheme	Courtfarm Road, Longwell Green	June	3 days	
Yate	Maintenance drainage scheme	Tanhouse Lane, Yate	June	3 days	
Siston	Maintenance drainage scheme	Siston common out side number 61	June	2 days	
Frampton Cotterell	Maintenance drainage scheme	Footes Lane, Frampton cotterell	June	3 days	
Sodbury	Maintenance drainage scheme	Badminton Road, Old Sodbury	June	1 week	
Hanham Abbots	Maintenance drainage scheme	Lower Hanham Road, Hanham	June	2 days	
Footway / Cycle works					
Winterbourne	New footway scheme	Beckspool Road, Frenchay	16/02/2015	4 weeks	
Pucklechurch	Shared use path - phase 2	B4465 Shortwood Road, Pucklechurch	05/01/2015	4 months	New shared use pedestrian/equestrian/cycle path next to B4465

Note: Some schemes are weather dependant and as a consequence may be put back until weather improves

Parish /Area	Project / Activity	Location	Proposed dates		Comments
			Start (month)	Duration	
	Resurfacing	Bristol Bath Railway path, Bitton to Saltford	June	4 weeks	
Carriageway resurfacing /repairs					
Winterbourne	Resurfacing	A4714 / M32 Roundabout (Night work)	June	8 days	
Filton	Resurfacing	Filton Avenue, Filton	June	6 days	
Patchway	Resurfacing	A38 Gloucester Road, Patchway	June	3 days	
Staple Hill	Resurfacing	Broad Street, Staple Hill	June	3 days	
Cadbury Heath	Resurfacing	Cadbury Heath Road	June	1 day	
Cadbury Heath	Resurfacing	Park Crescent, Cadbury Heath	June	2 days	
Bromley Heath & Downend	Footway slurry seal	Quakers Road, Downend	June	4 weeks	
Yate	Footway slurry seal	Walnut Avenue, Yate	June	4 weeks	
Sodbury	Footway slurry seal	Jenner Close, Chipping Sodbury	June	4 weeks	
Sodbury	Footway slurry seal	Cesson Close, Chipping Sodbury	June	4 weeks	
Winterbourne	Footway slurry seal	St. Francis Drive, Winterbourne	June	4 weeks	
Thornbury	Footway slurry seal	Coln Square, Thornbury	June	4 weeks	
Thornbury	Footway slurry seal	High Street, Thornbury	June	4 weeks	
Patchway	Footway slurry seal	Scott Park, Patchway	June	4 weeks	
Stoke Gifford	Footway slurry seal	Fabian Drive, Stoke Gifford	June	4 weeks	
Stoke Gifford	Footway slurry seal	Tybalt Way, Stoke Gifford	June	4 weeks	
Stoke Gifford	Footway slurry seal	Dumaine Avenue, Stoke Gifford	June	4 weeks	
Filton	Footway slurry seal	Southmead Road Filton	June	4 weeks	
Bromley Heath & Downend	Footway slurry seal	Overndale Road, Downend	June	4 weeks	
Kingswood	Footway slurry seal	The Wickets, Soundwell	June	4 weeks	
Bromley Heath & Downend	Footway slurry seal	Buckingham Place, Downend	June	4 weeks	
Bromley Heath & Downend	Footway slurry seal	Kendall Gardens, Staple Hill	June	4 weeks	
Sodbury	Micro Asphalt surfacing	Hounds Road, Chipping Sodbury	June	3 weeks	
Oldland	Micro Asphalt surfacing	Earlstone Crescent, Cadbury Heath	June	3 weeks	
Oldland	Micro Asphalt surfacing	School Road, Cadbury Heath	June	3 weeks	
Kingswood	Micro Asphalt surfacing	Holly Hill Road, Kingswood	June	3 weeks	
Olveston	Micro Asphalt surfacing	The Green, Olveston	June	3 weeks	
Kingswood	Micro Asphalt surfacing	Lower Cock Road, kingswood	June	3 weeks	
Tytherington	Micro Asphalt surfacing	Duck Street, Tytherington	June	3 weeks	
Tytherington	Micro Asphalt surfacing	Stowell Hill Road, Tytherington	June	3 weeks	
Frampton Cotterell	Micro Asphalt surfacing	Lower Chapel Lane, Frampton Cotterell	June	3 weeks	
Thornbury	Micro Asphalt surfacing	Oakleaze Road, Thornbury	June	3 weeks	
Filton	Micro Asphalt surfacing	Charborough Road, Filton	June	3 weeks	
Thornbury	Micro Asphalt surfacing	Walnut Close, Thornbury	June	3 weeks	
Olveston	Micro Asphalt surfacing	Denys Court, Olveston	June	3 weeks	
Sodbury	Micro Asphalt surfacing	Gorlands Road, Chipping Sodbury	June	3 weeks	
Westerleigh	Micro Asphalt surfacing	Station Road, Coalpit Heath	June	3 weeks	



Jun-15

StreetCare Works Programme June 2015

Note: Some schemes are weather dependant and as a consequence may be put back until weather improves



Parish /Area	Project / Activity	Location	Proposed dates		Comments
			Start (month)	Duration	
Street lighting					
Stoke Gifford	Street lighting	The Mall, Cribbs Causeway	31/08/2015	4 weeks	
Development related highway works					
Patchway	Traffic Signal modications to existing traffic signal junction to incorporate new access road for new development	Highwood Road / Conniston Road / New Access Road	22/06/2015	4 weeks	Bovis homes
Thornbury	Development access with new footway and traffic islands	Morton Way	July	tbc	Bloor Homes
Coalpit Heath	Access alterations to entrance and revised road lining	Badminton Road	16/06/2015	4 weeks	Sainsburys
 					