

<u>A 403 CHALLENGE FUND</u>	<u>SGC and BCC Combined Programme</u>	<u>Revision C</u>	
<u>SITE REFERENCE</u>	<u>INDICATIVE DATES SUBJECT TO CHANGE</u>	<u>TRAFFIC MANAGEMENT</u>	<u>PROCESS</u>
BCC Phase 4+A4:A26	Completed		
SGC F	Completed		
SGC E	Completed		
SGC Site X1 & X2	Completed		
SGC Site X3 & X4	Completed		
SGC Site F	Completed		
SGC Site D	16th - 26th May	Night Closure	All surfacing
SGC Site G1	26th May	Nights Traffic Lights + Convoy	All surfacing
SGC Site A	31st May - 20th June	Night Closure + Inner Ring Road Day Closure	All surfacing
SGC Site B	20th June - 8th July	Night Closure	All surfacing
SGC Site C	7th - 21st July	Night Closure	Reconstruction
SGC Site G2	25th July - 23rd August 2016	Full Closure 24/7	All surfacing
SGC Site G3	3rd - 11th August	Nights Traffic lights	Road Marking
SGC Site G3	23rd - 24th August	Nights Traffic lights	All surfacing

NOTES

Convoy - traffic will be led through the works at a slow speed

SGC Night closure- no traffic allowed through 6pm to 6am

BCC Night closure- 7pm to 6am