

Parish /Area	Project / Activity	Location	Proposed dates		Comments
			Start (month)	Duration	
<b>Major highway works</b>					
Almondsbury	Road widening / Traffic signal upgrade - completion of works A38 southbound	M5 Junction 16 / A38 roundabout	24/08/2015	90 days	Additional traffic lanes to be provided
Emerson's Green	Road widening and signalisation of roundabout	A4174 Ring Road / Rosary Roundabout (Sainsburys)	01/01/2016	4 months	New traffic signals to improve traffic flow and provide light control pedestrian x-ing facilities
Filton	Road widening	A38 Gloucester Road approach to Ring Road (A4174) roundabout	01/07/2015	4 months	Additional traffic lanes to be provided
<b>Major Bridge and Highway Structures Works</b>					
Staple Hill	Bridge widening	Teewell Hill, Staple Hill	01/09/2014	Completion of works Jan 2016	Pedestrian footbridge to be removed and new footways installed on road bridge. Railway path to be closed when works dictate. Temporary traffic control on Teewell Hill will be removed at the end of Oct 2015
Winterbourne	Retaining wall repairs	Swan lane, Winterbourne	05/10/2015	3 months	Road closure of Swan Lane required to undertake works
Staple Hill	Repairs to masonry	Staple Hill tunnel	01/08/2015	3 months	Some disruption to railway path users - no path closure anticipated as part of these works
<b>Traffic calming and road safety works</b>					
Filton	New speed tables and traffic calming measures	Shield Ave, Filton	03/08/2015	4 weeks	
Pilning	Amendments to Traffic island to improve pedestrian safety	Bowstreet Lane, Pilning	28/09/2015	3 weeks	
Kingswood	Pedestrian crossing measures	Pleasant Road, Kingswood	01/09/2015	4 weeks	
Longwell Green	Pedestrian crossing measures	Shellards Road, Longwell Green	07/09/2015	4 weeks	
Downend & Bromley Heath	New Speed Tables and traffic calming measures	Westerleigh Road, Doewndend	07/09/2015	5 weeks	
Filton	Traffic Calming Measures	Shields Avenue, Filton	05/10/2015	4 weeks	
Rodway	Pedestrian safety measures and bollards	Bridge Road / Furlong Drive junction, Mangotsfield	01/11/2015	1 week	
<b>Drainage maintenance works</b>					
Olveston	Maintenance drainage scheme	Washingpool Hill, Tockington	Oct	3 Days	
Oldbury	Maintenance drainage scheme	Camp Road, Olbury on Severn	Oct	2 days	
Cold Ashton	Maintenance drainage scheme	Shapland cottage, Cold Ashton	Oct	1 week	
Frampton Cotterell	Maintenance drainage scheme	Footes Lane, Frampton Cotterell	Oct	2 days	
Staple Hill	Maintenance drainage scheme	Bristol / Bath railway path, Staple Hill	Oct	1 Week	
Kingswood	Maintenance drainage scheme	Lower Hanham Road, Kingswood	Oct	1 Week	
<b>Footway / Cycle works</b>					
Pucklechurch	Shared use (cycle/Footway) path	B4465 Shortwood Road, Pucklechurch	01/08/2015	2 months	New shared use pedestrian/equestrian/cycle path next to B4465
Westerleigh	New Cyclepath (Yate Spur)	Adjacent to Westerleigh Road, Westerleigh	05/10/2015	4 months	Continuation of works to construct a cycle path from Mangotsfield to Yate (Westerleigh Road to Westerleigh village section)
<b>Carriageway resurfacing /repairs</b>					
A4174, Kingswood	Major Resurfacing Works	Deanery Road Roundabout to Siston Hill Roundabout to Drawmay Roundabout	05/10/2015	21/10/2015	Overnight road closures on A4174



Jun-15

# StreetCare Works Programme October 2015

Note: Some schemes are weather dependant and as a consequence may be put back until weather improves



Parish /Area	Project / Activity	Location	Proposed dates		Comments
			Start (month)	Duration	
Stoke Gifford	Speed tables / resurfacing	New road, Stoke Gifford	22/10/2015	7 days	
Winterbourne	Patching	Old Gloucester Road, Winterbourne	Oct/Nov	8 weeks	
Iron Acton / Alveston	Patching	Latteridge Road, Iron Acton / Alveston	Oct/Nov	8 weeks	
Westerleigh	Patching	Westerleigh Road, Westerleigh	Oct/Nov	8 weeks	
Yate	Patching	North Road / Manor Road, Yate	Oct/Nov	8 weeks	
Cold Ashton	Patching	Chippenham Raod, Cold Ashton	Oct/Nov	8 weeks	
Tytherington	Patching	Stowell Hill Road, Tytherington	Oct/Nov	8 weeks	
Acton Truville, Tormarton	Patching	ActonTurville road Acton Turville	Oct/Nov	8 weeks	
<b>Street lighting</b>					
Stoke Gifford	Street lighting	The Mall, Cribbs Causeway	31/08/2015	6 weeks	
<b>Development related highway works</b>					
Thornbury	Development access with new footway and traffic islands	Morton Way	September	3 weeks	Bloor Homes